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5 Apr. 20, 2020 DEVELOPMENT PERMIT
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VIEW FROM NORTH EAST

VIEW FROM SOUTH EAST VIEW FROM EAST

RCMP Detachment  
Construction Bulletin

For more information about this project 
visit fortstjohn.ca/capital-projects

The new Royal Canadian Mounted Police Detachment, 
being constructed just north of the current detachment, 
will house both municipal and provincial funded RCMP 
units and support staff. The Net-Zero Ready, 3-storey 
building will utilize BC-sourced Nail Laminated Timber, 
and allows the City to showcase our commitment to 
energy conservation and innovative building practices. 

Week of May 10, 2021 Update
Since the April 5, 2021 Update, the following activities 
have occurred:  

•	 Completed installation of mass timber roof panels 
and clerestory

•	 Resumed civil work with the installation of storm 
sewer

•	 Construction of roof parapet and continued 
electrical and mechanical rough-in activities

•	 Geothermal drilling activities and main floor 
concrete pouring

Work planned for the reporting next period
•	 Continued site civil, electrical and mechanical 

activities
•	 Masonry on cell-block building to begin
•	 Geothermal trenching and pipe installation
•	 Retaining wall installation

STORM SEWER INSTALLATION AND SITE CIVIL WORK

MASS TIMBER PANELS INSTALLED

Construction contracts awarded to date: 

0
Percentage of contracts awarded

Local contractors

Non-local contractors

20 40 60 80 100

Investing 
in our 
Community

https://www.fortstjohn.ca/capital-projects

