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5 Apr. 20, 2020 DEVELOPMENT PERMIT
APPLICATION

VIEW FROM NORTH EAST

VIEW FROM SOUTH EAST VIEW FROM EAST

RCMP Detachment  
Construction Bulletin

For more information about this project 
visit fortstjohn.ca/capital-projects

The new Royal Canadian Mounted Police Detachment, 
being constructed just north of the current detachment, 
will house both municipal and provincial funded RCMP 
units and support staff. The Net-Zero Ready, 3-storey 
building will utilize BC-sourced Nail Laminated Timber, 
and allows the City to showcase our commitment to 
energy conservation and innovative building practices. 

Week of July 5, 2021 Update
Since the June 7, 2021 update, the following activities 
have occurred:   

•	 Second floor concrete topping and steel stud 
installation completed

•	 Masonry activities on cell-block building continued
•	 Continued electrical and mechanical rough-in 

activities
•	 Retaining wall construction and site surface 

preparations
•	 Continued installation of underground utilities
•	 Installation of piles for covered parking structures

Work planned for the reporting next period
•	 Continued site civil, electrical and mechanical 

activities
•	 Continued masonry activities on cell-block building
•	 Exterior cladding installation

SITE CIVIL ACTIVITIES

MASONRY INSTALLATION ON CELL-BLOCK BUILDING

Construction contracts awarded to date: 
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Investing 
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